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FINAL SITE PLAN REVIEW LIST 

July 10, 2004 
 

North Country Church (9908 NE 199th St) PSR2000-00037 
Preliminary Approval: 8/29/01  5-YR Expiration: 8/29/06 

 Planner: 
 Dan Carlson 

Engineer: 
Mike Barrette  

Submittal Date 5/13/03 (FSR) 
Planning Approval  2/6/04 
Fire Marshal Approval 12/3/03 
Addressing Approval 5/30/03 
Landscape Approval  
Coordinator Approval 2/6/04 

6/19/02 (ENG) 
 

Engineering Plan Review Receive Complete 
1st Review 06/11/03 07/02/03 
2nd Review 08/05/03 08/19/03 
3rd Review 04/05/04 04/15/04 
4th Review 06/03/04 06/04/04 

Request Construction Mylar 06/04/04 
Recommend for Approval  
Construction Approval   
Engineering Approval of Site Plan  

 

 
Site Plan Comments:  FSR2002-00025 

10/23/02 Called Tim Copper at N. Cou.Ch. to submit for FSR & pay fees 
12/10/02 Called Tim Copper, revising SW Plans close to re-submitting 
12/18/02 No Status Change 
2/11/03 Left recording message @ Church for Tim to call me re: project status 
2/18/03 Close to finishing septic & sw redesign abt 2 wks for resubmittal 
3/5/03 No Change 3/12/03; 3/19/03 

3/25/03 Left message with Tim Copper to call me re: project status 
4/1/03 Received call from Tim Copper on 3/26 he will re-submit as early as next 

week 
4/8/03; 4/16/03 No Change 

4/18/03 Applicant came in with ENG plan submittals but did not have site 
plan/landscape plans or fees. Informed to submit 4 sets & pay fee 

5/6/03 Left message for Tim Copper to submit landscape plans, site plan was 
part of const. Plans/will need to run copies 

5/13/03 4 sets site plans/landscape plans in & FSR fee paid; Routed to FM, ENG, 
ADDR, Wetland, for review.  I will review for planner w/assistance. 
Comments due 5/27/03 

5/14/03 Recv’d comments from Brent – show stormwater outfall on site plan & 
submit conservation covenant 

5/20/03 FM comments: fire apparatus access is not adequate / Tom 
5/21/03 Planning issues still under review (lot reconfiguration pending); Pending 

addressing approval; Barrette returned plans, too early to review site 
plan.  
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5/28/03 Per Terri Brooks details required for fencing type on east side property 
line (neighbor complaint) 

5/30/03 Faxed status letter to Tim Copper , waiting for response 
6/2/03 Recv’d Addr comments: Existing Address OK per Debi Miller 
6/11/03 No Change 
6/17/03 Recv’d  call from Tim Copper re: landscape plan revision he also had 

meeting with FM, plans to come in soon  
6/25/03 No status change 
7/2/03 Recv’d Legal for ROW dedication , still need revised landscape plan 

8/20/03 No Change 
9/3/03 Called / left message, waiting on revised landscape plans 
9/18/03 Left message for Tim Copper to call back re: what they will do 

w/project. Tim called back waiting for Terri Brooks to finish processing 
the Lot Reconfiguration Request, (abt 2 wks), then they can proceed. 

9/30/03 BLA2002-00029 Denied –Under 14 day appeal period-ending 10/14/03 
11/26/03 Left message for Tim Copper re: project status 
12/01/03 Routed revised site plan to FM; TECH & ENG also routed final 

stormwater report and stormwater covenant to Melissa.   
 Comment deadline 12/15/03 

12/01/03 Location of Stormwater outfall OK per Brent Davis – need conservation 
covenant recording number referenced on site plan AF#3676493 

12/1/03 Need Fence detail; Legal description for lot 
reconfiguration/combination; recording # for conservation covenant; 
Right of Way-QCD prepared for notary & signature.  

12/3/03 FM Approval 
 QCD mailed to Tim Copper; Legal descpt needed for Lot reconfiguration; 

add conservation covenant # on site plan; need more detail on fence 
construction along east property line. 

1/2/04 QCD routed to Pete Capell for signature (ROW Dedication)  
(SIGNED 1/5/04) can record when REET is signed by agent and returned 

1/5/04 Terri taking fence detail to planner meeting and asking if applicant can 
change lot dimension on site plan/ lot reconfiguration dimension and site 
plan dimension don’t match 

1/9/04 Revised site plan required; Applicant to talk to Terri re: chain link fence 
on east PL which is not allowed for F2 fully sight obscuring fence 

1/16/04 Recorded ROW Dedication for NE 199th St  (AF#3777522) 
1/28/04 Called Lori Copper: left message to get back to me on status of east 

property line fence construction. 
1/29/04 Received 2 copies of revised site plan;  
2/2/04 Routed to Tech & ENG for review /signature – Comments due 2/16/04 
2/6/04 Site plan & landscape plan approved and signed by Tech 
4/21/04 Landscape plan shows 6’ wire fence & site plans shows 6’ wooden fence, 

wooden fence acceptable, wire fence not- revise to match site plan.  
Plant details and legend on different sheets/revise.    Faxed Tim Copper  

5/5/04 No Change 
5/19/04 Left Message for Tim Copper re: landscape plan revision  

5/27/04; 6/3/04; 6/9/04; 6/15/04; 
6/23/04 

Waiting for submittal 

7/7/04 Called Tim w/JBAK plans have been revised submitting this afternoon to 
ENG 4 copies of site & landscaping  

Engineering Comments:  ENG2002-00057 
10/23/02 Customer picked up redlines/project on Hold  incomplete submittal 
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11/20/02; 12/4/02; 12/10/02 HOLD – no status change 
12/17/02; 2/6/03; 2/19/03 HOLD – no status change 
2/25/03; 3/3/03; 3/11/03 HOLD – no status change 
3/18/03; 3/25/03; 4/1/03 HOLD – no status change 

4/8/03 HOLD – no status change 
04/14/03 HOLD – no status change 
04/20/03 HOLD – no status change 

04/22/03; 05/07/03 Plans resubmitted for 2nd review – to MRB for review 
05/14/03; 05/21/03; 05/27/03 Plans incomplete – waiting for more information 

06/03/03 Plans incomplete – waiting for more information – placed on HOLD 
06/09/03;  Plans returned to applicant 

06/17/03; 06/25/03; 07/09/03; 
07/16/03; 07/23/03; 08/04/03; 
08/13/03; 08/19/03; 09/10/03; 
09/18/03; 10/01/03; 10/08/03; 
10/22/03; 10/29/03; 11/03/03; 
11/25/03; 12/04/03; 12/11/03; 
12/17/03; 01/14/04; 01/21/04; 

01/28/04; 02/04/04; 02/18/04; 
03/03/04; 03/10/04; 03/17/04 

Waiting for re-submittal from applicant 

04/05/04 Plans resubmitted – to MRB for review 
04/15/04; 04/28/04; 05/12/04; 

06/01/04 
Plans returned for revisions and resubmittal 

06/03/04 Rec’d plans and information for review – to MRB 
06/04/04 Plans returned to applicant – waiting resubmittal 

06/04/04; 06/23/04; 07/01/04; 
07/07/04 

Request construction mylars 
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Orchards Village ( 10011 NE 118th Ave) PSR2003-018; CUP2003-004 

Preliminary Approval: 11/5/03   5-YR Expiration: 11/5/08 

 Planner: 
Richard Daviau 

Engineer: 
Brad Hazen 

Submittal Date 12/17/03 (FSR) concurrency 
payment only  

1/29/04 (FSR) 
Planning Approval 4/27/04 
Fire Marshal Approval 2/19/04 
Addressing Approval 3/10/04 
Landscape Approval 4/27/04 
Coordinator Approval 4/27/04 

1/29/04 (ENG) 

Engneering Plan Review Receive Complete 
1st Review 01/29/04 02/19/04 
2nd Review 04/12/04 04/27/04 
3rd Review 05/24/04 05/28/04 

Request Construction Mylar 05/28/04 
Recommend for Approval  
Construction Plan Approval   
Engineering Approval of Site Plan 

 

 
Site Plan Comments:  FSR2003-00041 

12/17/03 This FSR case was created on 12/17/03 for the expressed purpose of 
collecting the $730.00 concurrency modeling fee.  Per Gary Pierce 

1/21/04 Applicant request to postpone public hearing/Project on Hold 
1/29/04 FSR & ENG Submittals received; (2 sets site plan & landscape plan)  
2/2/04 Routed to FM & ADDR-Comments Due 2/16/04; HOLD ENG until 2nd 

review & Tech routing until either FM or ADDR returns one plan set. 
2/17/04 Check conditions B1; B3; B5 with Daviau; also pending FM & ENG approval 
2/18/04 Cond B-1 –L3 Landscape screening Pear trees may not be acceptable for 

providing an adequate canopy (under review); landscape plan does not 
have architect stamp and is not drawn to scale – notified LRS architects 

2/22/04 ADDR comments: e-mail to Cynthia Nelson for additional  information  
2/27/04 Condition B5 –OK; Cond B3 applies to Phase II only; working on Cond B-1 
3/2/04 Waiting for re-submittal; Road Modification Type I or II to be decided, 

possible Post Decision Review 
3/10/04 Rd Mod/PST2004-002 determined as Type I, fees paid 2/26/04, 

Decision Due 3/18/04 with 14day appeal period 
3/24/04 PST2004-002 Approved with Conditions 
4/14/04 E-mailed Ron Ziebart for revised copies of landscape plan 
4/19/04 E-mailed Cynthia Schuster: Did not receive revised plans dated 3/18/04, 

need 3 copies of the revised site plan and landscape plan 
4/21/04 Received 3 sets revised site plan/landscape plans 

4/27/04; 5/27/04; 6/9/04; 
6/16/04; 6/23/04 

Land Use & Landscape plan approval; pending ENG signature 

Engineering Comments:  ENG2003-00000 
01/14/04; 01/21/04; 01/28/04 No plans submitted – still under prelim review 

01/29/04 Rec’d plans and information for 1st review – to BH 
02/18/04 Under first review 
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02/19/04 First review complete – scheduled review comment meeting for 
02/26/04 

03/10/04; 03/17/04; 04/05/04 Waiting for resubmittal 
04/12/04 Rec’d plans and information for 2nd review – to BH 

04/27/04; 05/12/04 Plans returned to applicant for revisions 
05/24/04 Plans returned to 3rd review – to BH 

05/28/04; 06/16/04; 06/23/04; 
07/01/04; 07/07/04 

Plans returned to applicant – called for mylar 
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SDA-North Pacific Union Conf (1715 NW 289th Street) CUP1999-001 
Preliminary Approval (Remand): 12/5/02  5-YR Expiration: 12/5/07 

 Planner: 
 Josh Warner  

Engineer:  
Michael Barrette 

Submittal Date 6/11/03 (FSR) 
Planning Approval                     
Fire Marshal Approval  
Landscape Approval  
Coordinator Approval  

6/11/03 (ENG) 

Engineering Plan Review Receive Complete 
1st Review 06/11/03 07/02/03 
2nd Review 06/19/03 08/05/03 
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction  Approval  
Engineering Approval of Site Plan  

 

 
Site Plan Comments:  FSR2003-00012 

6/12/03  Received 1 set site plan/2 landscape plans – routed to FM & reduced copy 
to Addr ; Tech review after plans returned by FM 

6/24/03 ADDR appr/no changes required per Debi Miller 
6/25/03 Waiting for 6/27 deadline for FM to return copy  
6/26/03 Recv’d FM comments-need addn’s info to review; no hydrants shown; need 

bldg size & fire flow info 
7/23/03 Ready to review  
8/27/03 Habitat & Wetland Covenant req; landscape revisions req; need to 

prepare comment letter to applicant  
8/28/03 E-mailed Peter Tuck : Revised plans required 
9/3/03 No Change 
9/18/03 Called Peter Tuck re: status / Due to Court of Appeals decision, applicant 

will more likely withdraw.  Withdrawal letter to come in soon, please 
check on any refundable fee amount  

10/1/03 Still waiting on letter (No Refund at Final Review Stage) 
10/8/03 Called Peter Tuck: Both Todd & himself have contacted the church 

regarding the withdrawal request and they are waiting for their response 
10/28/03 No response back from Church 
11/26/03 Called Peter Tuck, they have not been given the OK to withdraw project 

yet, he will check with Todd and get back to me.  
12/4/03; 12-9-03 No Change 

1/5/04 Called Peter Tuck, owner still has not given the OK to withdraw. 
2/18/04; 2/25/04; 3/2/04 No Change  

3/10/04 Phone message to Peter Tuck re: project status 
3/15/04 Called Chad McMurray – Owner looking at options / will not withdraw 

project at this time  
4/14/04 Building Permit application withdrawn/Refund Request 12/29/03 

4/20/04; 5/5/04; 
5/10/04;5/27/04; 6/3/04; 6/9/04; 

6/16/04 

No Change 
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Engineering Comments:  ENG2003-00056 
06/17/03 Under first review – Michael Barrette 

06/22/03; 07/08/03; 07/16/03; 
07/23/03; 08/03/03 

Plan returned to applicant 

08/05/03 Plans to MRB for review 
08/12/03; 08/19/03; 09/17/03 Waiting for resubmittal 
09/24/03; 10/08/03; 10/22/03; 
10/29/03; 11/03/03; 11/20/03; 
12/04/03; 12/11/03; 12/17/03; 
01/14/04; 01/21/04; 01/26/04; 

02/04/04; 02/18/04; 03/03/04; 
03/17/04; 04/05/04; 04/14/04; 
04/21/04; 04/28/04; 05/12/04; 
06/01/04; 06/16/04; 06/23/04; 

07/01/04; 07/07/04 

MRB contacted Chad McMurray about lawsuit and if plans to “abandon” 
project – if so a letter/memo would need to be submitted 
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Reebs Parr Surface Mining (18203 SE 1st St) PSR2003-00019 
Preliminary Approval: 7/31/03   5-YR Expiration: 7/31/08 

 Planner: 
Josh Warner 

Engineer:  
Michael Barrette 

Submittal Date 9/22/03 
Planning Approval 2/17/04 
Fire Marshal Approval 9/30/03 
Addressing Approval 10/20/03 
Landscape Approval N/A 
Coordinator Approval  

9/22/03 (ENG) 

Engineering Plan Review Receive Complete 
1st Review 09/25/03 10/13/03 
2nd Review 10/20/03 10/21/03 
3rd Review   

Request Construction Mylar 10/21/03 
Recommend for Approval 10/21/03 
Construction Plan Approval   
Engineering Approval of Site Plan  

 

10/21/03 
Site Plan Comments:  FSR2003-00033 

9/29/03  1st Review routed to FM; ADDR & Tech / Hold ENG routing, 
 Comments due 10/13/03 

9/30/03 FM Approval 
10/8/03 Tech review: Prepared Memo to applicant (Moss & Assoc) listing addn’l 

submittal items required prior to final approval 
10/20/03 Pending submittal of legal for  ROW Dedication ; routed site plan for 

ENG signature 
10/23/03 Per Barrette: Plans don’t match need revised site plan to show changes; 

QCD in 10/21/03 w/out legal descpt- emailed Trevor; also sent QCD to 
Chris Horne to check for legal form 

10/28/03 QCD not accepted by Horne; (reserving right to access, cont. mining, and 
other retaining language) Applicant’s atty will contact C. Horne  

10/28/03 Recv’d 3 sets revised site plan; routed copy to Barrette for signature 
10/31/03 Approved Revised Plan #1  per Mike Barrette 
11/13/03 Waiting for revised QCD per Chris Horne – talked with Steve Marsh 

today and he thinks the revision should come in tomorrow 11/14/03.  
  

11/17/03 Routed to Chris Horne a letter from Miller/Nash Attorneys at Law 
regarding ROW dedication-QCD language via interoffice mail 

12/3/03 Talked with Chris Horne he still has problems with QCD; 2nd copy came in 
from Miller/Nash and was not acceptable; Chris re-typed deed with 
corrections & sent to James Rhinehardt; Waiting on resubmittal. 

12/15/03 E-mailed Steve Marsh Re: QCD / (submitted document does not match 
document approved by Chris Horne) revise and resubmit 

12/16/03  Received e-mail response from Trevor Hayward – Miller-Nash sent a 
revised QCD to Horne on 12/12/03 for approval. I e-mailed Chris, waiting 
on his response 
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12/17/03 Chris Horne wants to have a meeting, need to set up date & time 
12/22/03 Met with Lowry he contacted applicants attorney re: deed requirements; 

waiting on response from Miller/Nash Attorneys 
1/12/04; 1/21/04 No Change       E-mail to Trevor Hayward on status 

1/28/04 Recv’d e-mail from Trevor Hayward – He has not heard anything from 
Miller Nash 

2/17/04 No Landscape conditions: Land Use conditions met – need coordinator 
approval when ROW issue is resolved.  Called Trevor left voice message 

2/25/04 Voice mail message to Trevor for status of ROW Dedication (SE 1st  St) 
3/2/04 Jim Rhinehardt is working on Right of Way Dedication 
3/10/04 Received e-mail from Trevor: He met with Jim Reinhart (Miller Nash) 

last week and expecting a draft of the dedication this week 
3/15/04 No Change 
4/14/04 Left voice message for Trevor on status of SE 1st Dedication, waiting for 

response 
4/20/04; 4/27/04 No Change 

5/5/04 Left voice message for Trevor on status of SE 1st Dedication 
5/10/04 No Change 
5/19/04 Left message for Trevor:  Need status on SE 1st Dedication 
5/21/04 Received call from Trevor: Dedication will come in soon  

6/3/04; 6/9/04; 6/15/04; 6/23/04 No Change 
7/7/04 Called Trevor; Documents with Attorney, he will call to remind them we 

are waiting on submittal 
Engineering Comments:  ENG2003-00065 

09/25/03; 10/08/03 Plans to MRB for 1st review 
10/13/03 Review complete return to applicant 
10/20/03 Mylars returned to MRB for signature 

10/21/03; 10/29/03; 11/03/03 Mylars signed technically complete – waiting final site plan approval 
11/20/03/ 12/04/03; 12/11/03; 
12/17/03; 01/14/04; 01/21/04; 

02/04/04; 02/18/04; 03/03/04; 
03/17/04; 04/05/04; 04/12/04; 
04/21/04; 04/28/04; 05/12/04; 
06/01/04; 06/16/04; 06/23/04; 

07/01/04; 07/07/04 

Mylars signed technically complete – waiting final site plan approval 
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Center Pointe (7001 NE 88th Street) PSR2002-00037 
Preliminary Approval: 10/8/02   5-YR Expiration: 10/8/07 

 Planner: 
Mitch Kneipp 

Engineer: 
Brad Hazen 

Submittal Date 8/5/03 
Fees Paid 10/8/03 (FSR) 

Planning Approval 1/28/04 
Fire Marshal Approval 1/21/04 
Addressing Approval 10/29/03 
Landscape Approval 4/23/04 
Coordinator Approval 4/23/04 

8/5/03 
Fees Paid 10/8/03 (ENG) 

Engineering Plan Review Receive Complete 
1st Review 10/10/03 10/13/03 
2nd Review 12/05/03 12/30/03 
3rd Review 01/28/04 02/04/04 

Additional Review 02/26/04 03/03/04 
Additional Review 04/15/04 04/19/04 

Request Construction Mylar 04/19/04 
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of Site Plan 

 

 
Site Plan Comments:  FSR2003-00025 

10/13/03 Routed for 1st review to FM; ADDR; TECH / Hold ENG for 2nd Review; 
Comment due date 10/27/03 

10/22/03 Started review 
10/29/03 ADDR Approval per Debi Miller – Bldg numbers need to change on site 

plan copy 
11/10/03 Status memo e-mailed to Chris / Olson Eng of outstanding items, too 

many to list see Memo in FSR file 
11/24/03 Received 4 sets revised site plan/landscape plan & narrative 
12/4/03 Routed for review to TECH; ENG; FM  Comments due 12/18/03 
12/4/03 Tech review comments e-mailed to Jeff Lightheart for correction to 

loading berth area, building lettering, and documentation on lot merging. 
12/31/03 Waiting for re-submittal 
1/12/04 No Change 
1/14/04 5 sets revised plans submitted; route to FM-Hold ENG routing until 

revised const plan submitted;  Comment due 1/28/04 
1/21/04 Called Jeff Lightheart; revised site plan in 1/14/04  need to show 6 ADA 

parking spaces; also waiting on lot merging document; FM approval; 
$300.00 concurrency fee payment and ENG approval 

1/21/04 FM Approval 
1/28/04 4 copies of revised site plan & landscape plan in 1/23/04; routed to ENG 

& Tech for review and signature  Comments due 2/11/04 
1/28/04 Landscape & Site Plan approval; pending concurrency fee payment of 

$300.00 
2/18/04 No Change 
2/25/04 Routed copy of site plan to ENG for signature & called Jeff Lightheart 

about concurrency fee payment 
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2/26/04 Per Mitch: Held a meeting with Jeff Lightheart, a Type I Post Decision 
application will come in to reduce the size of the building to allow for a 
drive-thru area around the building.   

3/4/04; 3/10/04 Received e-mail from Jeff Lightheart, project ON HOLD pending Post 
Decision Review application (will change landscape and ENG plans) 

3/15/04 Type I Post Decision (PST2004-009) in 3/11/04 to change building sizes; 
21 Day review time ends April 1, 2004  

4/14/04 Waiting for re-submittal of revised site & landscape plans per PST2004-
009 

4/19/04 E-mail sent to Jeff Lightheart for submittal of revised plans 
4/22/04 Received 4 revised site plan/landscape plans for review 
4/23/04 Land Use and Landscape approval of revised plan; routed copy to ENG for 

signature 
5/10/04; 5/19/04; 5/27/04; 

6/3/04; 6/9/04; 6/16/04; 6/23/04 
No Change 

7/7/04 Per Brad – landscape plan revision required (sight distance concern) 
Engineering Comments:  ENG2003-00088 

10/16/03 Plans to SCH for first review 
10/17/03; 10/22/03; 11/03/03 Plans returned to applicant – waiting resubmittal 

12/04/03 Plans resubmitted – to SCH for review 
12/16/03 Plans transferred to BH for review 
1/9/04 Eng redlines picked up by Olson Engineering 

01/14/04; 01/21/04; 01/26/04;  Plans to BH for review 
01/28/04 Review complete –returned to applicant 
02/26/04 Rec’d mylars for construction signature – to BH  

03/03/04; 03/17/04; 04/04/04; 
04/12/04 

Mylars returned unsigned – landscape issues on Andresen – Olson 
Engineering will redraw and resubmit 

04/15/04 Plans returned for review – to BH  
04/19/04; 05/12/04; 06/01/04; 

06/16/04; 06/23/04 
Plans returned to applicant – called for mylar 

07/01/04; 07/07/04 Rec’d mylars for review – to BH 
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Twin Creeks Industrial Park (1420 NE 144th St) PSR2003-00027 

Preliminary Approval: 9/17/03   5-YR Expiration: 9/17/08 

 Planner: 
Alan Boguslawski 

Engineer: 
Brad Hazen 

Submittal Date 2/3/04(FSR) 
Planning Approval 3/22/04 
Fire Marshal Approval 2/4/04 
Addressing Approval 7/1/04 
Landscape Approval 3/22/04 
Coordinator Approval 7/6/04 

2/3/04(ENG) 

Engineering Plan Review Receive Complete 
1st Review 02/04/04 02/24/04 
2nd Review 04/06/04 04/20/04 
3rd Review   

Request Construction Mylar 04/20/04 
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00004 

1/27/04 1st Review Routed to FM; ADDR; TECH – Hold ENG routing until 2nd ENG 
Review.  Comment due date 2/18/04  

2/4/04 FM Approval 
2/18/04 E-mail to applicant (Erik Bjork) re: documents needed: Recorded BLA; 

Joint Access Agmt; ROW or Sidewalk Easement; Stormwater Easement; 
Concurrency fee $410.00. 

2/25/04 No Change 
3/2/04 Received documents for BLA; Joint Access ; ROW – Recorded documents 

OK;   Need Engineering to review  Stormwater Easement/copy of book 
sent to Brad 

3/17/04 Landscape plan revision required: the removed planter strip needs to be 
shown  notified applicant 3/17/04 

3/19/04 3 copies of revised site plan & landscape plan submitted.   
3/22/04 Land Use and Landscape plan approval 3/22/04.  E-mailed Debi for ADDR 

status and routed revised site plan to ENG.  Comment due date 4/5/04 
4/20/04 Pending ENG & ADDR approvals; e-mail sent to Debi 

5/5/04; 5/10/04; 5/19/04; 
5/27/04; 6/3/04; 6/9/04; 6/16/04’ 

6/23/04 

No Change 

6/28/04 E-mailed Debi (RV Storage & Vanc Paving) OK to assign 2 separate 
addresses – Per phone call to owner Ginger Edwards 

7/6/04 Pending ENG approval 
Engineering Comments:  ENG2004-00005 

02/04/04; 02/18/04 Plans to BH for 1st review 
02/24/04 Review complete – meeting scheduled for 02/25/04 – returned plans to 

applicant 
03/10/04; 03/17/04 Waiting resubmittal of revised plans and information  

04/06/04 Plans turned in at BG office – routed to BH for second review 
04/21/04; 05/12/04; 06/01/04 Plans returned to Lawson Land Surveying – called for mylars with minor 

corrections 
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06/02/04; 06/16/04; 06/23/04 Waiting submittal of road modification request to finalize project 
07/01/04; 07/07/04 Rec’d EVR request – to BH for review 
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Glenwood Place Modification (5312 NE 81st Ave) PSR2003-052/CUP2003-007 
Preliminary Approval: 2/20/04   5-YR Expiration: 2/20/09 

 Planner: 
Dan Carlson 

Engineer: 
Warren Wannamaker 

Submittal Date 1/22/04 (FSR) 
Planning Approval  
Fire Marshal Approval  
Addressing Approval  
Landscape Approval 6/25/04 
Coordinator Approval  

1/22/04 (ENG) 

Engineering Plan Review Receive Complete 
1st Review 02/26/04 03/25/04 
2nd Review 04/26/04 04/30/04 
3rd Review 05/28/04 06/03/04 

Request Construction Mylar 04/28/04 
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00002 

2/4/04 NO FSR SUBMITTALS – TIDEMARK INDICATES PRELIMINARY 
REVIEW HAS NOT BEEN COMPLETED/ CALLED ANGIE MERRILL 
EARLY FEE PAYMENT RECEIVED  

2/5/04 Received call from Angie – Hearing is scheduled for tonight (2/5/04) 
Possible Decision made within 2-weeks (2/19/04) then a 14 Day Appeal 
period if hearing is not continued.  This project does not have 
preliminary approval 

2/11/04 Hearing Not Continued – Decision will be available 2/19/04, Appeal Period 
ends March 5, 2004 

2/26/04 Received 1 site plan, 1 landscape plan, 1 set of construction plans – 3 
copies are needed for review 

3/9/04 Need Landscape plan revisions, notified Andrew Young @ MacKay & 
Sposito.   3 sets required at re-submittal, site plans and landscape plans.  
Will route when copies are received.  

3/17/04; 4/14/04; 4/20/04; 
4/27/04 

No change 

5/5/04 Left voice message for Andrew Young regarding submittal items 
5/10/04 Waiting for resubmittal 
5/19/04 Called Andrew Young; he will submit 3 revised copies of site plan and 

landscape plan for land use review. 
5/25/04 Received 3 sets revised site/landscape plans; Comments due 6/8/04 
6/1/04 E-mail to Erin Toman /Mackay & Sposito; Conds A1; A3; A8; A10; A11; 

A18; A19 not met 
6/9/04 E-mailed Planning Solutions/Andrew Tull, memo of required changes to 

landscape plan 
6/10/04 Received 3 sets revised landscape plans; comments due 6/24/04 
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6/14/04 Septic & well reports submitted to Health Dept for approval; right of 
way vacation deferred until prior to occupancy permit issuance 

6/25/04 Routed revised copies to FM & ENG for signature; Landscape plan 
approval 6/25/04; Need rd vacation issue resolved and Health Dept 
approval of well & septic abandonment 

7/7/04 Road Vacation deferred until prior to Occupancy; still need Health Dept. 
approvals 

Engineering Comments:  ENG2004-00007 
02/04/04; 02/18/04 Engineering review placed on HOLD until stormwater issues can be 

resolved – PK and RLD 
02/26/04; 03/17/04 Plans given to WCW for review – RLD informed M&S review will begin 

prior to PST decision complete 
03/25/04; 04/12/04 Plans returned to counter – Mackay and Sposito to revise and resubmit 

04/26/04 Plans submitted for review – to WCW 
04/28/04 Rec’d call from WCW – have called for mylars submitted 

06/3/04; 06/16/04; 06/23/04; 
07/01/04; 07/07/04 

WCW signed mylars for construction – to HOLD bin 
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73rd St Development (7306 NE Hazel Dell Ave) PSR2003-00010 

Preliminary Approval: 11/21/03   5-YR Expiration: 11/21/08 

 Planner: 
Alan Boguslawski 

Engineer: 
Warren Wannamaker 

Submittal Date 3/2/03 (FSR) 
Planning Approval 6/11/04 
Fire Marshal Approval 4/8/04 
Addressing Approval  
Landscape Approval 6/11/04 
Coordinator Approval  

 (ENG) 03/23/04 

Engineering Plan Review Receive Complete 
1st Review 03/23/04 04/12/04 
2nd Review 05/05/04 05/21/04 
3rd Review 06/10/04 06/18/04 

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00008 

3/2/04 APPLICATION NOT ACCEPTED INCORRECT CHECK AMOUNT PER VLK 
$3,532.00 FEES DUE 

3/17/04 FSR Fees paid – Have not received plans for review 
3/23/04 Received site plans/landscape plans for review – routed to FM; ADDR; 

TECH 
4/8/04 FM Approval per Tom Scott 
4/13/04 E-mail sent to Major Foster; need BLA, QCD, Binding site plan covenant 

and landscape plan revisions  
4/20/04; 4/27/04 No Change 

4/29/04 ROW legal description e-mailed to me; reviewed and determined BLA 
document does not convey the additional area to the County.  Need Quit 
Claim Deed / notified Kelly Flanigan with Landerholm, Law Firm 

5/10/04 Waiting for submittal 
5/11/04 Documents submitted for ROW Dedication (NE Hazel Dell Ave) 
5/12/04 Documents reviewed can not route to Pete Capell until legal description, 

prepared and stamped by a WA State Licensed Surveyor is submitted 
5/18/04 Major Foster submitted 3 revised landscape plans and BLA documents.  

Comments due 6/1/04 
5/19/04 Routed QCD to Pete Capell for signature (10’ Hazel Dell Ave) 
5/21/04 Recorded QCD AF#3830894 
5/25/04 Revisions required, Pedestrian walkway on site plan does not match 

landscape plan; potted trees (along bldg) to be relocated; pending binding 
site plan covenant 

6/3/04 No Change 
6/9/04 Received call from Major Foster on pedestrian walkway location, 

referred call to Alan Boguslawski  
6/11/04 Revision #2 received for site plans & landscape plan review; comments 

due 6/25/04 
6/11/04 Alan B. approved site plan and Landscape plan; waiting for binding site 

plan covenant and recorded survey 
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6/14/04 Routed to ENG (WCW) for site plan signature 
6/23/04 Binding site plan covenant and recorded survey in, routed to Chris Horne 

for signature 
7/6/04 Covenant recorded (AF3851505)  Pending ENG signature on site plan 

Engineering Comments:  ENG2004-00025 
3/2/04 APPLICATION NOT ACCEPTED INCORRECT CHECK AMOUNT PER VLK 

$4,570.00 FEES DUE 
03/17/04 No plans rec’d for review (??) 
03/23/04 Rec’d letter from JBAK concerning design engineer status.  Plans routed 

to WCW for review  
04/12/04; 04/28/04 Plans returned to applicant – waiting resubmittal 

05/05/04 Plans and information routed to WCW for review 
06/10/04 Plans to WCW for review 

06/18/04; 06/23/04; 07/01/04 Plans returned to applicant for corrections – waiting resubmittal 
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Minnehaha Business Park (NE 68th St & NE 47th Ave) PSR2002-00028 

Preliminary Approval: 8/21/03  5-YR Expiration: 8/21/08 

 Planner: 
Mitch Kneipp 

Engineer: 
Michael Barrette 

Submittal Date 3/25/04 (FSR) 
Planning Approval  
Fire Marshal Approval 4/13/04 
Addressing Approval  
Landscape Approval  
Coordinator Approval  

 (ENG) 03/25/04 

Engineering Plan Review Receive Complete 
1st Review 03/26/04 04/13/04 
2nd Review 05/27/04 06/08/04 
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00011 

4/12/04 1st Review routed to ADDR; FM; TECH; hold ENG routing until 2nd review.  
Comments due 4/26/04 

4/13/04 E-mail sent to Bill Lambert –VLMK, listing additional items needed : 
ROW dedications, binding site plan covenant and Public Works approval 
of easement conveyed to Drainage Dist No. 12 / FM APPROVAL-TOM S.  

4/20/04; 4/27/04 No Change 
5/3/04 Reviewing e-mail received from Bill Lambert listing his comments on 

conditions not met 
5/4/04 E-mail sent to Barrette for comments on ROW & Taper Dedications, 

waiting for response.  Also need to know if const plans show any 
overhead utility lines. 

5/5/04 E-mailed Debi for Addressing approval or comments; routed copy signed 
by FM to Barrette for review 

5/10/04 E-mail sent to Bill Lambert need submittals for ROW dedications and 
Binding site plan schedule 

5/11/04 Mitch Kneipp confirmed the need for ROW documents and Binding Site 
Plan schedule   

5/19/04; 5/26/04; 6/3/04; 6/9/04; 
6/16/04;  

Binding Site Plan schedule can be submitted with next phase; still need 
ROW dedication documents. Also pending ENG & ADDR approvals 

6/23/04 Called VLMK/Bill Lambert – they are working on details needed to 
prepare the right of way document 

7/1/04 Received call from Jennifer/VLMK; she will route signing & striping plans 
to Public Works; ROW details still in the works 

7/7/04 No Change 
Engineering Comments:  ENG2004-00034 

03/26/04 Rec’d and routed plans for first review – to MRB 
04/13/04; 05/12/04 Plans returned to applicant – waiting resubmittal 

05/26/04 Plans to MRB for 2nd review 
06/08/04 Plans returned to applicant – waiting resubmittal 
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WSU Clark Center (14204 NE Salmon Creek Ave) PSR2003-00037 
Preliminary Approval: 6/18/03  5-YR Expiration: 6/18/08 

 Planner: 
Richard Daviau 

Engineer: 
Michael Barrette 

Submittal Date 5/12/04 (FSR) 
Planning Approval  
Fire Marshal Approval  
Addressing Approval  
Landscape Approval 7/1/04 
Coordinator Approval  

 (ENG) 5/12/04 

Engineering Plan Review Receive Complete 
1st Review 05/13/04 06/02/04 
2nd Review 06/15/04 06/16/04 
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00014 

5/14/04 1st Review routed to ADDR; FM; TECH; HABITAT (Hold ENG until 2nd 
Review) Comments due 5/28/04 

5/17/04 Comments received from Dave Howe: FSR & ENG plans cannot be 
approved because Conditions A1 and A2 have not been complied with yet 
(Habitat Mitigation/signs, planting details, maintenance, monitoring). 
THIS CONDITION FOR STUDENT LEADERSHIP CENTER / NOT 
CLARK CENTER – NEED FSR FOR LEADERSHIP CENTER 

5/26/04 Status Memo prepared for applicant; Condition B2 (Habitat Covenant) 
not met  SEE ABOVE COMMENT 

6/3/04; 6/9/04; 6/15/04 No Change 
6/23/04 Called David Smith; one project was placed on suspension need to fax 

copy of application to clarify which project is for FSR2004-014.  
Application faxed 6/23/04 waiting for response 

7/1/04 Talked with David Smith to straighten out file; 66,000 sq ft 3 story bldg 
is the Clark Center (FSR2004-014)(ENG2004-054) and 18,00 sq ft 2 
story bldg with 3,500 sq ft add’n is the Student Services Center 
/Leadership Center (NO FSR CASE #)(ENG2004-053) 

7/1/04 NEED FSR STARTED FOR STUDENT SERVICE/LEADERSHIP CENTER; 
e-mail sent to Dan Bodell @ WSU 

7/7/04 Per Don Hardy – Talk to Melissa to see if she has application form for 
Leadership Center then route to Customer Service to add case # and 
billing. 

Engineering Comments:  ENG2004-00054 
05/13/04 Plans to MRB for review 
06/02/04 Plans returned to applicant for revisions 
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06/15/04 Rec’d plans and information for 2nd review – to MRB 
06/16/04; 07/01/04 Plans returned to applicant – waiting resubmittal 
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Eisenhower Elementary & Park (9201 NW 9th Ave) PSR2003-00058; CUP2003-010 

Preliminary Approval: 2/5/04  5-YR Expiration: 2/5/09 

 Planner: 
Dan Carlson 

Engineer: 
Michael Barrette 

Submittal Date 3/1/04 (FSR) 
Planning Approval  
Fire Marshal Approval  
Addressing Approval  
Landscape Approval  
Coordinator Approval  

 (ENG)3/1/04 

Engineering Plan Review Receive Complete 
1st Review 03/02/04 03/18/04 
2nd Review 05/18/04 05/25/04 
3rd Review   

Request Construction Mylar 03/18/04 
Recommend for Approval 05/25/04 
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00007 

3/1/04 Fees Paid / No FSR submittals received 
3/16/04 Appeal Hearing date  
5/13/04 Resolution No. 2004-05-9 /Hearing Examiner’s decision upheld 
6/2/04 Called Steven @ LSW Architects for 3 copies of final site / landscape 

plans  
6/4/02 Plans received, pending review; comments due 6/18/04 
6/15/04 Site Plan / Landscape plan revisions required: See conds A2;A7 thru A11 

Status Memo to Steven @ LSW Architects 
6/23/04 No change 
6/28/04 Called Thomas @LSW revised plans will come in next week (delay due to 

high construction bids) 
7/7/04 No Change 

Engineering Comments:  ENG2004-00024 
03/02/04 Plans submitted for review – to MRB 
03/18/04 Plans returned to applicant – called for mylar 
05/18/04 Plans/mylars returned –- to MRB 

05/25/04; 06/01/04; 06/23/04; 
07/01/04; 07/07/04 

Plans signed techinically complete –placed in HOLD bin  
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Battle Ground Auto Wrecking (29007 NE 87th Ave) PSR2003-00071 
Preliminary Approval: 4/15/04   5-YR Expiration: 4/15/09 

 Planner: 
Jim Vandling 

Engineer: 
Michael Barrette 

Submittal Date 5/14/04 (FSR) 
Planning Approval  
Fire Marshal Approval  
Addressing Approval  
Landscape Approval  
Coordinator Approval  

 (ENG) 5/14/04 

Engineering Plan Review Receive Complete 
1st Review 05/17/04 06/03/04 
2nd Review   
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00015 

5/14/04 FSR Fees Paid – No submittals received for review 
6/4/04 Waiting for submittal 
6/10/04  Need 4 site plan and landscape plans; e-mailed Melissa to check for FSR 

submittals. 
6/16/04 Called JBAK for plans, he will re-submit (came in w/original application) 

sometime this week or early next week with Barrette’s revisions.  
6/23/04; 7/1/04 No Change 

7/7/04 Talked with Tim @ JBAK; revised landscape plan – berms required per 
WA State Patrol; revisions to come in today 

Engineering Comments:  ENG2004-00057 
05/17/04 Plans rec’d and routed to MRB for 1st review 

06/03/04; 07/01/04; 07/07/04 Plans returned to applicant for corrections – waiting resubmittal 
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Sifton Commerce Center (NE 4th Plain / NE 159th Ave) PSR2000-00057 
Preliminary Approval: 11/2/01  5-YR Expiration: 11/2/06 

 Planner: 
Mitch Kneipp 

Engineer: 
Brad Hazen 

Submittal Date 5/27/04 (FSR) 
Planning Approval  
Fire Marshal Approval 6/14/04 
Addressing Approval  
Landscape Approval  
Coordinator Approval  

 (ENG) 5/27/04 

Engineering Plan Review Receive Complete 
1st Review 05/27/04 06/17/04 
2nd Review   
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00017 

6/2/04 1st Review routed to ADDR; FM; TECH; WETLANDS (Hold ENG until 2nd 
Review) Comments due 6/16/04 

6/14/04 FM Approval 
6/23/04 Bldg size increased by 2,495 sq ft; queuing & access problems  – Type I 

Post Decision Review required per Mitch Kneipp; e-mailed Rick Hayden @ 
Sifton Commerce Center 

7/7/04 No Change 
Engineering Comments:  ENG2004-00062 

05/28/04 Plans to BH for first review 
06/17/04 Plans returned to applicant – waiting resubmittal 

06/23/04; 07/01/04; 07/07/04 Waiting resubmittal 
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Sacajawea Remodel (700 NE 112th St) CUP2003-00011; PSR2003-064 
Preliminary Approval: 4/22/04  5-YR Expiration: 4/22/09 

 Planner: 
Alan Boguslawski 

Engineer: 
Michael Barrette 

Submittal Date 5/28/04 (FSR) 
Planning Approval  
Fire Marshal Approval  
Addressing Approval 6/10/04 
Landscape Approval  
Coordinator Approval  

 (ENG) 5/28/04 

Engineering Plan Review Receive Complete 
1st Review 05/28/04 06/13/04 
2nd Review   
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00018 

6/2/04 1st Review routed to ADDR; FM; TECH;  (Hold ENG until 2nd Review) 
Comments due 6/16/04 

6/10/04 No change of address per Debi Miller 
6/23/04 FM Comments: Need to show fire access to NE side of Bldg-Tom Scott 
6/28/04 Relocate ADA parking; solid waste storage area not 217 sq ft; e-mail 

memo sent to applicant (LSW) 
7/7/04 No Change 

Engineering Comments:  ENG2004-00053 
05/28/04 Plans to MRB for review 

06/16/04; 06/23/04; 07/01/04; 
07/07/04 

Plans returned to applicant for revisions 
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Salmon Creek Medical (14409 NE 20th Ave)  PSR2004-00004 

Preliminary Approval: 4/29/04   5-YR Expiration: 4/29/09 

 Planner: 
Krys Ochia 

Engineer: 
Michael Barrette 

Submittal Date 6/2/04 (FSR) 
Planning Approval  
Fire Marshal Approval  
Addressing Approval  
Landscape Approval  
Coordinator Approval  

 (ENG) 5/28/04 

Engineering Plan Review Receive Complete 
1st Review 06/03/04 06/24/04 
2nd Review   
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00019 

6/21/04 1st Review routed to ADDR; FM; TECH;  (Hold ENG until 2nd Review) 
Comments due 7/13/04 

6/29/04 E-mail sent to applicant; conditions A1-add compact parking space; A3-
add driveway striping; A6-concurrency fee of 345.00 due  

7/6/04 Received revision#1 final site plans only (Hold ENG until 2nd Review) 
Comments due 7/20/04 

Engineering Comments:  ENG2004-00066 
06/03/04 Plans to MRB for 1st review 

06/24/04; 07/07/04 Plans returned to applicant – waiting resubmittal 
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Walnut Grove Apts. (7213 NE 58th Street)  PSR2003-00042 
Preliminary Approval: 12/23/03   5-YR Expiration: 12/23/08 

 Planner: 
Alan Boguslawksi 

Engineer: 
Michael Barrette 

Submittal Date 6/7/04 (FSR) 
Planning Approval  
Fire Marshal Approval 6/21/04 
Addressing Approval  
Landscape Approval 6/29/04 
Coordinator Approval  

 (ENG) 6/7/04 

Engineering Plan Review Receive Complete 
1st Review 06/07/04 06/29/04 
2nd Review   
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00020 

6/10/04 1st Review routed to ADDR; FM; TECH;  (Hold ENG until 2nd Review) 
Comments due 6/24/04 

6/21/04 FM Approval 
6/29/04 Conds not met: A1-need demolition permit; A4-owes $605 concurrency 

fee; A5-need ROW dedication for NE 72 Ave & NE 58 St; A14-verify 
septic tank abandonment (Health Dept) 

7/7/04 No Change 
Engineering Comments:  ENG2004-00069 

06/07/04 Plans to MRB for 1st review 
06/28/04; 07/07/04 Plans returned to applicant – waiting resubmittal 
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Cascade Flooring America (NE 119th Street)  PSR2003-00065 
Preliminary Approval: 3/11/04   5-YR Expiration: 3/11/09 

 Planner: 
Michael Uduk 

Engineer: 
Michael Barrette 

Submittal Date 6/8/04 (FSR) 
Planning Approval  
Fire Marshal Approval 6/21/04 
Addressing Approval  
Landscape Approval  
Coordinator Approval  

 (ENG) 6/8/04 

Engineering Plan Review Receive Complete 
1st Review 06/08/04 06/29/04 
2nd Review   
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00021 

6/10/04 1st Review routed to ADDR; FM; TECH;  (Hold ENG until 2nd Review) 
Comments due 6/24/04 

6/10/04 Received 1 copy of landscape plans; called Harper,Houf,Righellis (Randy) 
to submit 4 copies of site plan/landscape plans. 

6/10/04  Received 4 sets site plans/landscape plans   Comments due 6/24/04 
6/21/04 FM Approval 
6/29/04 Prepared E-mail for Randy @ HHPR; need note on site plan for solid 

waste materials; Landscape plan changes – need info on what Clark 
County will install as part of road improvement project 

7/7/04 No Change 
Engineering Comments:  ENG2004-00070 

06/08/04 Plans and information routed to MRB for 1st review 
06/29/04; 07/07/04 Plans returned to applicant – waiting resubmittal 
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Specialty RV (11026 NE St Johns Rd)  PSR2003-00023 

Preliminary Approval: 4/8/04   5-YR Expiration: 4/8/09 

 Planner: 
Dan Carlson 

Engineer: 
Warren Wannamaker 

Submittal Date 6/9/04 (FSR) 
Planning Approval  
Fire Marshal Approval  
Addressing Approval  
Landscape Approval  
Coordinator Approval  

 (ENG) 6/9/04 

Engineering Plan Review Receive Complete 
1st Review 06/09/04 06/21/04 
2nd Review   
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00022 

6/10/04  Received site plan copies only; Called CSA Engineers for 4 copies of 
landscape plans 

6/11/04 1st Review routed to ADDR; FM; TECH;  (Hold ENG until 2nd Review) 
Received 4 sets site plans/landscape plans   Comments due 6/25/04 

6/16/04 FM can not review until Post Decision in or show preliminary bldg sizes 
6/22/04 4,597 sq ft increase in bldg sizes; requires a Type I Post Decision 

Review; notified applicant Adam Folden-he wants engineering review to 
continue so that grading work can start in a few months.   

7/7/04 No Change 
Engineering Comments:  ENG2004-00071 

06/09/04 Plans routed to WCW for 1st review 
06/21/04; 07/01/04; 07/07/04 Plans returned to applicant for corrections – waiting resubmittal 
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Hazel Dell Auto Center (NE 68th St/HWY 99)  PSR2003-00060 
Preliminary Approval: 4/16/04   5-YR Expiration: 4/16/09 

 Planner: 
Alan Boguslawski 

Engineer: 
Brad Hazen 

Submittal Date 6/9/04 (FSR) 
Planning Approval  
Fire Marshal Approval 6/21/04 
Addressing Approval  
Landscape Approval  
Coordinator Approval  

 (ENG) 6/9/04 

Engineering Plan Review Receive Complete 
1st Review 06/10/04 06/30/04 
2nd Review   
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00023 

6/10/04 1st Review routed to ADDR; FM; TECH;  (Hold ENG until 2nd Review) 
Comments due 6/24/04 

6/10/04  No site plans/landscape plans received, called MacKay & Sposito for 4 
copies of landscape and site plans – they were submitted today 

6/21/04 FM Approval 
6/30/04 Called Mackay & Sposito to submit copies of the final site plan and 

landscape plan. The submitted copies were preliminary plans and do not 
reflect any changes per conditions of approval. 

7/7/04 No Change 
Engineering Comments:  ENG2004-00072 

06/10/04 Plans routed to BH for 1st review 
06/30/04 Plans returned to applicant – waiting resubmittal 
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Berdinner Glen Ph 2/Apts. (NE 53rd St/NE 78th Ave) PSR2003-00047 

Preliminary Approval: 1/21/04   5-YR Expiration: 1/21/09 

 Planner: 
Richard Daviau 

Engineer: 
Brad Hazen 

Submittal Date 6/22/04 (FSR) 
Planning Approval  
Fire Marshal Approval  
Addressing Approval  
Landscape Approval  
Coordinator Approval  

 (ENG) 6/21/04 

Engineering Plan Review Receive Complete 
1st Review 06/22/04  
2nd Review   
3rd Review   

Request Construction Mylar  
Recommend for Approval  
Construction Plan Approval  
Engineering Approval of site plan  

 

 
Site Plan Comments:  FSR2004-00025 

6/25/04 1st Review routed to ADDR; FM; TECH;  (Hold ENG until 2nd Review) 
Comments due 7/9/04 

  
Engineering Comments:  ENG2004-00080 

06/22/04 Plans to BH for 1st review 
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